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New Interchange at Broad Street/
Memorial Boulevard/ Old Fort
Parkway

Contractor: Bell & Associates Construction

Project Update

A great deal of progress was made
during the third quarter on the project.

Bell & Associates started things off by
setting the steel girders for spans #2 and
#3 on the new overpass. Gilley
Construction Incorporated then installed
the forms and tied the reinforcing steel
for the bridge deck. Civil Constructors
has  substantially = completed the
installation of the storm drainage pipe on
the project. Bell also completed the curb
and gutter along the left side of Broad
Street and the parapet rail on the
western  bridge abutment. Hoover
Incorporated performed milling and
paving operations on the left side of
Broad Street and placed base stone on
the western bridge abutment. Last but
certainly not least, Bell began placing
concrete for the bridge deck. Concrete
work on the deck will be complete during
the third week of October.

The contractor intends to shift south
bound traffic on Broad Street next to the
new curb line on October 14 and 15. This
will allow Hoover to proceed with milling

and paving operations in the middle
portion of the roadway.

The last quarter of this year will continue
to be very busy. Civil will finish the
subgrade on the eastern abutment and
place topsoil on the slopes. In addition to
the asphalt work on Broad Street, Hoover
will also be placing base stone on the
eastern bridge abutment and paving on
Old Fort Parkway, Memorial Boulevard,
and the side streets on our job.
Kimberley Incorporated will finish the
sidewalk and driveways on Broad Street
between Lytle Creek and the Memorial
intersection. Landscaping work will take
place in various locations throughout the
project. Other items of work include the
completion of traffic signals at the Lytle
and Memorial intersections, curb islands
in the ramps, completion of overhead
lighting, and permanent stripe.

The project is currently on schedule to
wrap up at the end of this year.

As always, motorists are urged to use
caution, reduce speed, and be alert to
changing road conditions in the
construction zone.

Deck pours started earlier this month on the new bridge.
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Mobile: A smart way to drive " TDOT

You can now access up-to-date traffic information on Tennessee @

interstates and state routes in an easy-to-use format from your
desktop or mobile device. Check out the new and improved TDOT  EMEIAALEVE
SmartWay web application at

Key Project Events Announcements
e Portions of Broadmor Blvd. will be e Harvest Days at Cannonsburgh Village will
closed until further notice. be held October 28th, 2017.

e Traffic on Broad St. will remain reduced e Drivers should also be aware of the
from 7 to 5 lanes from West Main St. to increased traffic due to MTSU football
Ridgely Rd. games this fall.

More Information

For more information, please visit the project website at
tn.gov/tdot/topic/state-route-1-interchange-at-state-route-10-96
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